

Project Plan

Project: Fading illustration with SDR

Version 0.1

Project Plan

Changelog

Date	Version	Author	Description
2021-09-21	0.1	Pross N.	Crated empty document

	Date	Signature					
Pross Naoki							
Halter Cinzia Sara							

Project Plan	Contents
Contents	
1 Introduction	4
2 Project Schedule	5
List of Figures	
List of Tables	

Project Plan 1 Introduction

1 Introduction

Project Plan 2 Project Schedule

2 Project Schedule

	2021											_		
	Septem	ber	October			November					December			
	Week 38	Week 39	Week 40	Week 41	Week 42	Week 43	Week 44	Week 45	Week 46	Week 47	Week 48	Week 49	Week 50	,
Milestone 1														
Research												<u> </u>		
Simulation														_
Measurements														_
Documentation]
Projectplan & Specification														
Abstract														
Abstract														
Print														
Reserve														_
Submission														
Presentation prep.														_
Presentation														